

# Minutes of the Facilities Council Meeting – 9 September 2020

---

**This Meeting was conducted via Zoom**

**Members Present:** Al Parmentier, Joe Hardy, Woody Sutton, Jan Mathrani, Lisa Turano, Kristy McNeal, Kim McIntyre,

**Members Absent:** Bob Schroeder, Jack Quinn, Jack Siplak

**Guests Attending:** Kathy Cossa, Judi Perry

**Check-In:** Chairman, Al Parmentier Conducted a Check-in

**Minutes of 12 August 2020 Meeting were approved with no revisions.**

**Unfinished Business Proceedings:** These comments pertain to Projects open prior to this meeting. Status of Projects without comment did not change during the meeting.

- A. Building Interior – No Items Closed; 3 Items Updated; 2 Items On-Hold; No Items No Change.
- B. Building Exterior – No Items Closed; No Items Updated; 1 Item No Change.
- C. Landscaping and Grounds – No Items Closed; 3 Items Updated; 1 Item No Change.
- D. Equipment – 1 Item Closed; 1 Item Updated; No Items No Change.
- E. Bridges – 1 Item Closed; 1 Item Updated; 1 Item No Change.
- F. Sexton House – No Items Closed; No Items Updated.
- G. Other – No Items Closed; No Items Updated.

**New Business:** These comments pertain to Projects opened during this meeting or discovered before the Minutes were prepared. Six new items were added.

- A. Building Interior – No Items Added
- B. Building Exterior – 1 Item Added
- C. Landscaping and Grounds – No Items Added
- D. Equipment – No Items Added
- E. Bridges – No Items Added
- F. Sexton House – No Items Added
- G. Other – Item No Items Added
- H. **Number of Projects Reviewed:** 20 Projects were reviewed this meeting. There are currently 12 open projects and two projects on-hold.

# Minutes of the Facilities Council Meeting – 9 September 2020

---

**Any Other Business:** Al Parmentier discussed the roof leaks in the main building. See Item B.250 for details

**Items Approved by Member Vote:** None

**Adjourn:** This Meeting adjourned at 10:45am.

**Next Meeting:** The next meeting is 14 October 2020 at 10:0am on Zoom

Prepared by:

Joe Hardy,  
Secretary, Facilities Council

Three Attachments:

- Project Status Report 9 September, 6 Pages
- Project Summary Report 9 September 2020, 2 Pages
- Open Projects Assignments 9 September 2020, 1 Page
- Live Streaming Project Report 9 September 2020, 8 Pages

## Facilities Council Minutes - Addendum

**Project Status Report Information:** The project status report presented here is prepared using Microsoft Access. The Access database allows us to record and report Facilities Council projects and status in one place year after year.

The Project Index in Column 1 is a database assigned identifier used for each project record. The letter left of the decimal (A-G) corresponds to the seven project categories shown in Old and New Business. The number right of the decimal is the record identifier for that project. These numbers are not sequential in a category but are sorted numerically for the specific project category.

Status of each project is highlighted in the last column. The Project status identifiers are described in the Notes at end of the report. Closed projects will not be shown in subsequent Minutes. The value under the status represents the number of days this project has been open. The "Days Open" value counts from the date the project was opened to the Facilities Council Meeting date reported here. For closed projects, the value is the number of days from project open to project closed.

For upcoming Meetings, the status report attached to the Agenda will be only the open projects. However, other reports are available from the Secretary upon request.

# UUFVB Facilities Council - Minutes Project Status Report

**Meeting Date Wednesday, September 9, 2020**

Index

Category			Open Date	Assigned	Status
Project Type	Description	Project Status	Close Date	Contractor	Days Open
A.156 Building Interior Replace	Three Sanctuary ceiling lights out. Center at base of stage steps light out. East at top of balcony steps out. Left side chancel light blinking.	A lift is needed to reach the center stage light; however, reaching the east balcony stairs is more difficult.  Al Parmentier found a pole device that goes up to 25 feet. This may work for all lights. Kim ordered the pole.	08-Jan-19	Kim McIntyre Self Help	Open-Mod 610 Days
A.220 Building Interior Cleaning	Fellowship Hall flooring requires stripping and refinishing.	Bid received from Regal Services LLC in amount \$1,100 to perform the work. Jack Siplak Moved to approve the bid. Woody Sutton Seconded. The Motion Carried unanimously.  Contractor could not perform work while Bridges was closed. Project placed on hold indefinitely.	08-Jan-20	Kristy O'Neil Regal Services LLC	Open-Hold 245 Days
A.235 Building Interior Inspection	The Green Room AC System is freezing up after a short run time.	Kristy will consult with Smith Systems to determine the best repair or replacement method.  Green Rooms not in use until Emerson Center reopens. Project on-hold.	18-Mar-20	Kristy O'Neil Smith Systems	Open-Hold 175 Days

# UUFVB Facilities Council - Minutes Project Status Report

Meeting Date **Wednesday, September 9, 2020**

Index

Category

Open Date

Assigned

Status

Project Type

Description

Project Status

Close Date

Contractor

Days Open

A.244	The door and lock on the upstairs HVAC closet next to the toilet is broken. Door skin is peeled away and the lock is loose. This is a safety hazard as it allows unauthorized persons into the HVAC closet	AI reports the door is severely damaged and may require replacing the door. AI will investigate repair methods.	29-Jul-20	AI Parmentier	Open-Mod
Building Interior Repair				Self Help	42 Days

A.247	We are installing smart thermostats on four Sanctuary HVAC systems and the Office system. To install the thermostats, Joe and AI found the air handler power wiring is not correct. The blue common wire is not property connected to the transformer.	Kristy reports Smith Systems confirms these systems will accept smart thermostats, but the two Sanctuary rear systems will require connecting the ground wire in the air handler.  Smith Systems advises that power to the compressor and air handler for the large Sanctuary system must be fully turned off before installing the thermostat.	12-Aug-20	Kristy O'Neil	Open-Mod
Building Interior Repair				Smith Systems	28 Days

## 5 Project(s) Reviewed for Building Interior

B.222	When the parking area was sealed and restriped, five Handicap Parking spaces were not lined and painted. Handicap parking signs are also missing.	Kristy installed the handicap signs and poles. However, the wheelchair symbols and the tire bumpers require painting.	08-Jan-20	Jack Siplak	Open-NC
Building Exterior Repair				Can-Do-Crew	245 Days

# UUFVB Facilities Council - Minutes Project Status Report

**Meeting Date Wednesday, September 9, 2020**

Index

Category			Open Date	Assigned	Status
Project Type	Description	Project Status	Close Date	Contractor	Days Open
B.250 Building Exterior Repair	The main building roof has several leaks where roofing material has become loose at the overlap points.	Roof Authority quoted \$1,380.00 to repair the roof. Rebecca Hornbuckle approved the funds and repairs are scheduled.  50% deposit paid to contractor.  Time is critical because the leaks are allowing rain water into the building. Kim will contact Roof Authority and require a schedule	09-Sep-20	Kim McIntyre Roof Authority	<b>Open-New</b> 0 Days

**2 Project(s) Reviewed for Building Exterior**

C.233 Landscaping and Grounds Upgrade	The Social Justice Committee requests a bike rack be installed on the property.	Kim provided details for purchasing the rack. Rack must be cemented in place to prevent theft. Jan will donate pavers to go under the rack.  Al will establish best location for the rack.	18-Mar-20	Al Parmentier TBD	<b>Open-NC</b> 175 Days
--	---	--	-----------	----------------------	----------------------------

C.236 Landscaping and Grounds Repair	Two parking area speed bumps are loose.	Al will investigate the best method to reattach the speed bumps.	18-Mar-20	Al Parmentier Self Help	<b>Open-Mod</b> 175 Days
---	---	--	-----------	----------------------------	-----------------------------

# UUFVB Facilities Council - Minutes Project Status Report

Meeting Date **Wednesday, September 9, 2020**

Index

Category

Open Date

Assigned

Status

Project Type

Description

Project Status

Close Date

Contractor

Days Open

C.245	Marquee sign at 16th Street stained from sprinkler water. Sprinkler out of adjustment.	Kristy adjusted the sprinkler to keep water off the sign.	12-Aug-20	Kim McIntyre	Open-Mod
Landscaping and Grounds				Brister Signs	28 Days
Replace		Kim will solicit quotations from Brister Signs to replace the stained plastic panels. Cleaning will not remove stains from the plastic.			

C.246	There are multiple problems two irrigation zones requiring parts and labor to repair. Original bid was \$890 which seems excessive.	Kim received a second bid from a firm Woody recommended . Al will review the bids and determine which bid is best.	12-Aug-20	Al Parmentier	Open-Mod
Landscaping and Grounds				TBD	28 Days
Repair					

## 4 Project(s) Reviewed for Landscaping and Grounds

D.238	Reverend Alexander proposes to begin live streaming Sunday Services when the sanctuary reopens for services later this year.	See Joe Hardy's report attached to these Minutes.	01-May-20	Joe Hardy	Open-Mod
Equipment				Self Help	131 Days
Other					

D.240	A second side fill sanctuary speaker has failed. Repair requires removing the speaker and transporting it to the repair facility in West Palm Beach.	The speaker is repaired and placed in service.	10-Jun-20	Al Parmentier	Closed
Equipment			09-Sep-20	South Florida Speaker Rep	91 Days
Repair					

## 2 Project(s) Reviewed for Equipment

# UUFVB Facilities Council - Minutes Project Status Report

**Meeting Date Wednesday, September 9, 2020**

Index

Category			Open Date	Assigned	Status
Project Type	Description	Project Status	Close Date	Contractor	Days Open
E.243 Bridges Facility Repair	Bridges boys toilet exhaust fan is inoperative.	Vero Beach Electric replaced the defective exhaust fan.	08-Jul-20 09-Sep-20	Kristy O'Neil Cliff Ruff	Closed 63 Days
E.248 Bridges Facility Upgrade	The Bridges Nursery building requires a third toilet commode to allow Bridges to move certain classes from the Main Building to the Nursery Building.	<p>Al contacted Thomson Construction and Snyder plumbing to determine best method to remove the bathtub in one toilet and add a commode.</p> <p>Thompson Construction not responding and seems uninterested in the job. Al will contact Thompson again.</p> <p>Woody will contact Bridges Committee and determine if this modification is still needed.</p>	12-Aug-20	Al Parmentier Thompson Construction	Open-Mod 28 Days
E.249 Bridges Facility Cleaning	<p>Bridges requires a method to purify the classroom air and kill Coronavirus in six HVAC systems.</p> <p>UV-C lights in the air handlers is an economical method to clean air as it enters the air handler</p>	<p>Al received a quotation for \$390 each to install UV-C bulbs in six air handlers. Woody Moved to approve \$2,340 to install the UV-C bulbs. Joe Seconded. The Motion carried unanimously.</p>	12-Aug-20	Al Parmentier TBD	Open-NC 28 Days

**3 Project(s) Reviewed for Bridges Facility**

# UUFVB Facilities Council - Minutes Project Status Report

**Meeting Date Wednesday, September 9, 2020**

Index

Category

Open Date

Assigned

Status

Project Type

Description

Project Status

Close Date

Contractor

Days Open

## Minutes Notes

<b>Total Reviewed</b>	<b>16</b>
<b>Open-NC</b>	<b>3</b>
<b>Open-Mod</b>	<b>8</b>
<b>Open-New</b>	<b>1</b>
<b>Open-Hold</b>	<b>2</b>
<b>Closed</b>	<b>2</b>

### Project Status Explanation

There are five Project Status Levels used in this Minutes report

1. Open-NC: Project previously opened but there is no change in this report
2. Open-Mod: Some Project information changed in this report from last Minutes report.
3. Open-New: New Project opened not previously reported.
4. Open-Hold: No action planned for this project; it remains open for now.
5. Closed: Project information updated and closed this report period.



# Facilities Council Minutes - Project Summary

Meeting Date **Wednesday, September 9, 2020**

Index	Project Category	Open Date	Status	Close Date
A.220	Building Interior	08-Jan-20	Open-Hold	
A.235	Building Interior	18-Mar-20	Open-Hold	
A.156	Building Interior	08-Jan-19	Open-Mod	
A.244	Building Interior	29-Jul-20	Open-Mod	
A.247	Building Interior	12-Aug-20	Open-Mod	
<b>5</b>	<b>Project(s) This Category</b>			
B.222	Building Exterior	08-Jan-20	Open-NC	
B.250	Building Exterior	09-Sep-20	Open-New	
<b>2</b>	<b>Project(s) This Category</b>			
C.233	Landscaping and Grounds	18-Mar-20	Open-NC	
C.236	Landscaping and Grounds	18-Mar-20	Open-Mod	
C.245	Landscaping and Grounds	12-Aug-20	Open-Mod	
C.246	Landscaping and Grounds	12-Aug-20	Open-Mod	
<b>4</b>	<b>Project(s) This Category</b>			
D.240	Equipment	10-Jun-20	Closed	09-Sep-20
D.238	Equipment	01-May-20	Open-Mod	
<b>2</b>	<b>Project(s) This Category</b>			
E.249	Bridges Facility	12-Aug-20	Open-NC	
E.243	Bridges Facility	08-Jul-20	Closed	09-Sep-20
E.248	Bridges Facility	12-Aug-20	Open-Mod	
<b>3</b>	<b>Project(s) This Category</b>			

# Facilities Council Minutes - Project Summary

**Meeting Date Wednesday, September 9, 2020**

Index	Project Category	Open Date	Status	Close Date
-------	------------------	-----------	--------	------------

---

16 Projects This Actions Report

# Facilities Council - Project Assignments

**Meeting Date Wednesday, September 9, 2020**

Assigned	Index	Project Category	Project Type	Open Date	Days Open
Al Parmentier	A.244	Building Interior	Repair	29-Jul-20	42 Days
Al Parmentier	C.233	Landscaping and Grounds	Upgrade	18-Mar-20	175 Days
Al Parmentier	C.236	Landscaping and Grounds	Repair	18-Mar-20	175 Days
Al Parmentier	C.246	Landscaping and Grounds	Repair	12-Aug-20	28 Days
Al Parmentier	E.248	Bridges Facility	Upgrade	12-Aug-20	28 Days
Al Parmentier	E.249	Bridges Facility	Cleaning	12-Aug-20	28 Days

## **6 Projects for Al Parmentier**

Kristy O'Neil	A.220	Building Interior	Cleaning	08-Jan-20	245 Days
Kristy O'Neil	A.235	Building Interior	Inspection	18-Mar-20	175 Days
Kristy O'Neil	A.247	Building Interior	Repair	12-Aug-20	28 Days

## **3 Projects for Kristy O'Neil**

Joe Hardy	D.238	Equipment	Other	01-May-20	131 Days
-----------	-------	-----------	-------	-----------	----------

## **1 Projects for Joe Hardy**

Jack Siplak	B.222	Building Exterior	Repair	08-Jan-20	245 Days
-------------	-------	-------------------	--------	-----------	----------

## **1 Projects for Jack Siplak**

Kim McIntyre	A.156	Building Interior	Replace	08-Jan-19	610 Days
Kim McIntyre	B.250	Building Exterior	Repair	09-Sep-20	0 Days
Kim McIntyre	C.245	Landscaping and Grounds	Replace	12-Aug-20	28 Days

## **3 Projects for Kim McIntyre**

**14 Projects This Report**

# UUFVB Live Streaming Project Report to the Board – 9 September 2020

---

## 1. Current Status:

- a. Two of three cameras are installed on the balcony wall left and right of the A/V Table. The cameras are wired to a POE switch under the Audio Mixer.
- b. The 30-Power camera is mounted left above the aisle and the 20-Power camera is mounted right above the aisle. These locations were selected for ease of mounting and service access. Both cameras can “see” the entire chancel from the piano to the pulpit.
- c. The third camera is on order, but with no delivery date.
- d. The local area network (LAN) was reconfigured and works well with the cameras, controller, and computer. A replacement router was required to separate live streaming traffic from the Fellowship wi-fi and business computers. The Ubiquiti Edge Router 4 was selected at a cost of \$177.00. However, there is a continuing issue with not enough switch ports for the wi-fi and business network. This problem has existed for several years, and we have a patchwork of fixes in place.
- e. Al Parmentier configured the computer desk so the live streaming equipment can be rolled into position for a service and stored in the A/V closet for security.
- f. We have not yet tested how well (or if) our Comcast internet service will support live streaming in real time.

## 2. Producing a Quality Live Streamed Service:

- a. The hardware and software learning curves are becoming less challenging. We continue to write instruction and procedures as we learn best practices.
- b. We find the live stream equipment operator cannot see the full chancel and service participants from the workstation position because the monitors block the field of view. This presents a challenge we were warned about in our discussions with others doing live streaming.
- c. The problem can be mitigated by using a volunteer acting as a director sitting with the operator to cue him/her for the next events. Before the service, this person would coordinate with the choir director and pulpit host to prepare a script. Then using the script, the volunteer would prompt the operator when and where to move the cameras and when to display PowerPoint slides and videos in the live stream.
- d. This process may not be needed when operators become accustomed to how the service flows and he/she can anticipate the requirements equipment in advance.

## 3. Expense Report:

- a. The attached chart describes funds expended to date. This is the final estimated cost at completion.
- b. This report is \$223 less than the August 2020 report for estimated cost at completion.

## 4. Using Copyrighted Material in the Recorded Services:

- a. Attached is a table of the YouTube reported Copyright Claims for 10 services from 12 April 2020. The claims are for music and video clips used in the service. In two instances YouTube reports the recording was partially blocked from the viewer. We are unsure how the blocking is seen by the viewer.
- b. The YouTube system flags the offending copyrighted item in a short clip; displays who owns the copyright; and proposes decisions for what to do with the offending segment. The choices are **Trim, Replace or Mute** the segment.
- c. There are more Copyright Claims in our account, but these 10 are the most recent and the trend indicates the issue is becoming more frequent.
- d. To date the offenses are not significant enough to warrant a **Strike** on our account.
- e. Recommend every music piece and video clip proposed for the service be reviewed for copyright status in advance.

## UUFVB Live Streaming Project Report to the Board – 9 September 2020

---

### 5. YouTube Viewing Analysis:

- a. YouTube has robust analysis tools depicting many aspects of our recorded services. We selected data for 23 recorded Services from 29 March 2020 to 6 September 2020 to model how we are viewed during the Pandemic.
- b. The number of views trended down from a high of 524 for the 29 March 2020 service to 154 for 6 September 2020 with a median view count of 300.
- c. The viewing time started with a low of 14 minutes for the 29 March 2020 Service to a high of 34 minutes for the 30 August 2020 service.
- d. The viewing time was constant from April to August 2020 with a median of about 25 minutes.
- e. The high view count for 29 March but low viewing time indicates many viewers started watching the service then quickly left.
- f. This data indicates there are segments of our recorded Services viewers liked, but at 25 minutes median viewing time in a 60-minute Service, they joined the recorded Service late or left the recording early.

### 6. Live Streamed Sunday Services Beginning 18 October 2020:

- a. Scott stated in a phone conversation last week that he wants to start full Sunday Services 18 October 2020, with in-person attendance limited and seating adjusted for social-distancing.
- b. The A/V team believes this is achievable if everyone works together. To make this happen we need . . .
  - 1) Chancel settings agreed and adjusted for an in-person and live-stream program.
  - 2) The PowerPoint presentations restarted in full.
  - 3) The Sanctuary sound system optimized for a live audience and streaming service to YouTube.
  - 4) Music Team and Pulpit Hosts coordinating the Service with a volunteer live stream director.
  - 5) We propose to concurrently record the Thursday sessions for 1 October and 8 October with the regular Thursday team and the full A/V and live streaming team. We will publish the recorded video that looks best for Sunday 4 October and 11 October 2020.

Prepared by

Joe Hardy  
Live Streaming Project Lead

Three Attachments:

- Current Expenses (1 page)
- YouTube Copyright Claims (1 page)
- Viewer Watch Counts and Watch Times (4 pages)

## UUFVB Live Streaming Project Report to the Board – 9 September 2020

---

UUFVB Live Stream Project Current and Forecast Expenses			
Index	Item	Model	Cost
1	Camera 1	PT30X-NDI-HX	\$2,199.00
2	Camera 2	PT20X-NDI-HX	\$2,199.00
3	Camera Controller	PTZOptics 4D IP Joystick	\$649.00
4	Camera Mounts	All Parmentier will fabricate	\$0.00
5	Computer	OMEN by HP Obelisk Desktop	\$1,999.99
6	Monitor 1	HP VH240a	\$109.99
7	Monitor 2	HP VH240a	\$109.99
8	Monitor Cable 1	High-Speed HDMI Cable, 6 Feet	\$6.99
9	Monitor Cable 2	Display Port to HDMI	\$11.99
10	Software	VMIX-4K	\$700.00
11	8 Port POE Managed Switch	Netgear 16 Port SwitchGS510TPP	\$139.99
12	55" Computer Desk	Amazon Special	\$179.00
13	Misc Ethernet Cables and Connectors	Various	\$300.00
14	Camera 3	PT12X-NDI-HX	\$2,199.00
15	Replace the Obsolete LAN Router	Edge Router 4	\$177.00
16	<b>Estimated Equipment Cost</b>	<b>Three Camera System</b>	<b>\$10,980.94</b>

## UUFVB Live Streaming Project Report to the Board – 9 September 2020

---

YouTube Recorded Service Copyright Claims			
Index	Date	Reason	Comments
1	30-Aug-20	Music 1 Song	
2	2-Aug-20	Music 3 Songs	
3	26-Jul-20	Music 1 Song	
4	12-Jul-20	Music 1 Song	Video Partially Blocked
5	21-Jun-20	Music 1 Song	
6	31-May-20	Video 1 Clip	
7	17-May-20	Videos 2 Clips	
8	10-May-20	Music 2 Songs	
9	19-Apr-20	Video 1 Clip	Video Partially Blocked
10	12-Apr-20	Video 1 Clip	

## UUFVB Sunday Service YouTube Watch Analytics - 29 March to 6 September 2020


### Number Views 23 Services

Index	Video title	Date	Dislikes	Views	Average View Duration
1	UUFVB Church Service March 29th 2020	29-Mar-20	0	547	00:13:49
2	UUFVB April 12th Easter Sunday Service	12-Apr-20	0	459	00:28:39
3	UUFVB Church Service April 5th 2020	5-Apr-20	1	449	00:22:29
4	UUFVB Sunday Service June 7th	7-Jun-20	0	427	00:20:56
5	UUFVB Earth Day Service April 19th, 2020	19-Apr-20	0	414	00:21:13
6	UUFVB April 26th UUSC Sunday Service	26-Apr-20	1	389	00:21:54
7	UUFVB June 14th Sunday Service	14-Jun-20	1	386	00:27:26
8	UUFVB May 3rd Sunday Service	3-May-20	0	380	00:27:12
9	UUFVB May 10th Sunday Service	10-May-20	0	329	00:21:56
10	UUFVB Sunday Service May 17th	17-May-20	0	322	00:28:27
11	UUFVB May 31st Sunday Service	31-May-20	1	308	00:26:20
12	UUFVB Sunday Service June 21st	21-Jun-20	0	300	00:21:26
13	UUFVB Sunday Service July 12th	12-Jul-20	0	297	00:25:10
14	UUFVB Sunday Service May 24th	24-May-20	0	258	00:21:23
15	UUFVB Sunday Service July 5th	5-Jul-20	0	246	00:26:34
16	UUFVB Sunday Service July 19th, 2020	19-Jul-20	0	228	00:22:17
17	UUFVB August 2nd Sunday Service	2-Aug-20	0	223	00:23:08
18	UUFVB August 23rd Sunday Service	23-Aug-20	0	214	00:32:48
19	UUFVB August 16th Sunday Service	16-Aug-20	0	206	00:26:30
20	UUFVB Sunday Service July 26th	26-Jul-20	0	205	00:22:53
21	UUFVB August 9th Sunday Service	9-Aug-20	0	197	00:24:27
22	UUFVB Sunday Service August 30th	30-Aug-20	0	186	00:34:04
23	UUFVB Sunday Service September 6th 2020	6-Sep-20	0	154	00:32:28

<b>Min</b>	<b>154</b>	<b>00:13:49</b>
<b>Max</b>	<b>547</b>	<b>00:34:04</b>
<b>Median</b>	<b>300</b>	<b>00:24:27</b>



UUFVB Sunday Service YouTube Watch Analytics - 29 March to 6 September 2020  
Number Views 23 Services



## UUFVB Sunday Service YouTube Watch Analytics - 29 March to 6 September 2020

### View Times 23 Services

Index	Video title	Date	Dislikes	Views	Average View Duration
1	UUFVB Sunday Service September 6th 2020	6-Sep-20	0	154	00:32:28
2	UUFVB Sunday Service August 30th	30-Aug-20	0	186	00:34:04
3	UUFVB August 23rd Sunday Service	23-Aug-20	0	214	00:32:48
4	UUFVB August 16th Sunday Service	16-Aug-20	0	206	00:26:30
5	UUFVB August 9th Sunday Service	9-Aug-20	0	197	00:24:27
6	UUFVB August 2nd Sunday Service	2-Aug-20	0	223	00:23:08
7	UUFVB Sunday Service July 26th	26-Jul-20	0	205	00:22:53
8	UUFVB Sunday Service July 19th, 2020	19-Jul-20	0	228	00:22:17
9	UUFVB Sunday Service July 12th	12-Jul-20	0	297	00:25:10
10	UUFVB Sunday Service July 5th	5-Jul-20	0	246	00:26:34
11	UUFVB Sunday Service June 21st	21-Jun-20	0	300	00:21:26
12	UUFVB June 14th Sunday Service	14-Jun-20	1	386	00:27:26
13	UUFVB Sunday Service June 7th	7-Jun-20	0	427	00:20:56
14	UUFVB May 31st Sunday Service	31-May-20	1	308	00:26:20
15	UUFVB Sunday Service May 24th	24-May-20	0	258	00:21:23
16	UUFVB Sunday Service May 17th	17-May-20	0	322	00:28:27
17	UUFVB May 10th Sunday Service	10-May-20	0	329	00:21:56
18	UUFVB May 3rd Sunday Service	3-May-20	0	380	00:27:12
19	UUFVB April 26th UUSC Sunday Service	26-Apr-20	1	389	00:21:54
20	UUFVB Earth Day Service April 19th, 2020	19-Apr-20	0	414	00:21:13
21	UUFVB April 12th Easter Sunday Service	12-Apr-20	0	459	00:28:39
22	UUFVB Church Service April 5th 2020	5-Apr-20	1	449	00:22:29
23	UUFVB Church Service March 29th 2020	29-Mar-20	0	547	00:13:49

<b>Min</b>	<b>154</b>	<b>00:13:49</b>
<b>Max</b>	<b>547</b>	<b>00:34:04</b>
<b>Median</b>	<b>300</b>	<b>00:24:27</b>

**UUFVB Sunday Service YouTube Watch Analytics - 29 March to 6 September 2020**  
**View Times 23 Services**

